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ESTIMATE RUN 04/05/2006

ESTIMATE SUMMARY 08:54:52

CONTID: C14284         ESTIMATE NO: 0001 PROG 2005

PCN: 14284-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160/US491 Cortez to NM Line PERCENT TIME:

PROJECT NO: NH 4911-003                   

US160/US491 Cortez to NM Line

NAME OF ROAD: U.S. 491/U.S. 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 04/04/2006 DATE TIME STARTED 01/05/2006

2997 SUMMERBROOK DRIVE DATE LET 11/10/2005 DATE WORK BEGAN 03/20/2006

 DATE AWARDED 11/28/2005 DATE TIME STOPPED 04/03/2006

 DATE CONTRACT EXECUTED 12/13/2005 DATE ACCEPTED 04/03/2006

GRAND JUNCTION CO 81504     970 260 2123 DATE NOTICE TO PROCEED 01/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 77,250.48 PARTICIPATING $ $ 69,220.84

AWARD PROJECT AMT: 70,296.44 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -858.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.33

TIME ALLOW:

ORIG TIME ALLOW:

15 WORK DAYS

WORK DAYS15

89.61%

8,029.64

69,220.84

69,220.84

68,362.53

$

$

$

$

69,220.84

0.00

69,220.84

0.00

69,220.84

-858.31

0.00

68,362.53

0.00

AMOUNT DUE 68,362.53 68,362.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,362.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

6.5
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PCN: 14284-BID    ESTIMATE RUN 04/05/2006

PROJECT: NH 4911-003                   ESTIMATE NO: 0001 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 0.000

EACH 1.000 3,500.00

3,500.00000 1.000 3,500.00

202-00010  
 

0010 EMULSIFIED ASPHALT (CSS-1H) 868.000 0.000

GAL 868.000 5,208.00

6.00000 868.000 5,208.00

411-10253  
 

0015 *RUMBLE STRIP (GRINDING) 141,354.000 0.000

LF  141,354.000 16,962.48

0.12000 141,354.000 16,962.48

614-80387  
 

0020 MOBILIZATION 1.000 0.000

L S 1.000 12,000.00

12,000.00000 1.000 12,000.00

626-00000  
 

0025 *PAVEMENT MARKING PAINT 700.000 0.000

GAL 670.000 15,745.00

23.50000 670.000 15,745.00

627-00001  
 

0030 FLAGGING 190.000 0.000

HOUR 139.500 2,790.00

20.00000 139.500 2,790.00

630-00000  
 

0035 TRAFFIC CONTROL MANAGEMENT 9.000 0.000

DAY 7.000 3,500.00

500.00000 7.000 3,500.00

630-00012  
 

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 6.000 240.00

40.00000 6.000 240.00

630-80341  
 

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 0.000

EACH 12.000 480.00

40.00000 12.000 480.00

630-80342  
 

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 4.000 160.00

40.00000 4.000 160.00

630-80343  
 

0055 TRAFFIC CONE 300.000 0.000

EACH 300.000 2,400.00

8.00000 300.000 2,400.00

630-80380  
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PCN: 14284-BID    ESTIMATE RUN 04/05/2006

PROJECT: NH 4911-003                   ESTIMATE NO: 0001 08:54:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

630-80510  
 

0065 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATED APRIL 3, 06

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0075 F/A ESB PROGRAM DELETED BY CDOT 105 DATED APRIL 3, 06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0080 F/A TERO FEE 1,000.000 0.000

F A 685.360 685.36

1.00000 685.360 685.36

700-70034  
 

0085 ADDED ITEM (EACH)/ CO # 2 SANITARY FACILITY 1.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

900-00007  
 

CAT 0200 $69,220.84 69,220.84CURRENT AMT 77,250.48 $$

PROJECT TOTAL 69,220.84 $ 69,220.84CURRENT AMT 77,250.48 $$


